COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2017

ESTI MATE SUMVARY 10: 58: 56
CONTI D C20916 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20916- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 80.0  DAYS TI VE ALLOW 80 WORK DAYS
BR PREVENT. MAINT. |-25 COLO S PERCENT TIME:  100. 00 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO. BR0252- 449
BR PREVENT. MAINT. |-25 COLO S
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 10/ 21/ 2017 DATE TI ME STARTED 04/11/2017
4600 Northgate Boul evard DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 08/ 2017
Suite 100 DATE AWARDED 03/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 10/ 2017 DATE ACCEPTED
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED  04/11/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1,739, 223.08 PARTI Cl PATI NG $ 1, 688, 874. 00 $ 739, 213.91
AWARD PRQIECT AMT: $  1,736,068.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 97.11% TOTAL EARNI NGS 1, 688, 874. 00 739, 213.91
FUNDS AVAI LABLE: $ 50, 349. 08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 688, 874. 00 739, 213.91
TOTAL CLAI VB $ 0.00 RETAI NAGE -26,041. 02 -851.22
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 662, 832. 98 738, 362. 69
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 662, 832. 98 738, 362. 69
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 738, 362. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20916

PCN: 20916-BI D

PRQJECT: BR0252- 449

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 203-01594 Conbi nati on Loader

0010 208-00002

Erosion Log Type 1 (12 Inch)

0015 208-00035

Aggr egat e Bag

0020 208-00046

0025 208-00051

0030 208-00103

0035 208-00105

0040 208-00106

*Sweepi ng (Sedi nent Renoval )

0045 208-00107

Renoval of Trash

0050 212-00006

Seedi ng (Native)

0055 212-00032 Soi | Conditioning

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type I|)

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

20. 000
HOUR
90. 00000
330. 000
LF
6. 00000
100. 000
LF
7.00000
2.000
EACH
1, 250. 00000
24.000
LF
20. 00000
15. 000
HOUR
35. 00000
35. 000
HOUR
65. 00000
35. 000
HOUR
65. 00000
35. 000
HOUR
50. 00000
0. 600
ACRE
2, 500. 00000
0. 600
ACRE

2, 500. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
20. 000
20. 000

77.000
253. 000
330. 000

8. 000
92. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
15. 000
15. 000

0. 000
35. 000
35. 000

20. 000
15. 000
35. 000

0. 000
35. 000
35. 000

0. 000
0. 200
0. 200

0. 000
0. 200
0. 200

Page 2
ESTI MATE RUN 11/ 09/ 2017

10: 58: 56
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 800. 00
1, 800. 00
1, 518. 00
1, 980. 00
644. 00
700. 00
0. 00
0. 00
0. 00
0. 00
525. 00
525. 00
2,275.00
2,275.00
975. 00
2,275.00
1, 750. 00
1, 750. 00
500. 00
500. 00
500. 00
500. 00



CONTI D: C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20916-BI D ESTI MATE RUN 11/ 09/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO. 0002 10: 58: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 213-00003 Mul ching (Weed Free) 0. 600 0. 000
ACRE 0. 200 200. 00
1, 000. 00000 0. 200 200. 00
0065 217- 00020 Her bi ci de Tr eat nent 4.000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0.00
0070 240-00010 Renoval of Nests 12. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0075 607-11525 Fence (Pl astic) 600. 000 579. 000
LF 0. 000 0. 00
3. 00000 579. 000 1,737.00
0080 612-00021 Delineator (Type |I) (Barrier) 10. 000 0. 000
EACH 6. 000 240. 00
40. 00000 6. 000 240. 00
0085 612- 00022 Del i neator (Type I1) (Barrier) 4.000 0. 000
EACH 2.000 80. 00
40. 00000 2. 000 80. 00
0090 614-00011 Sign Panel (Qass |) 6. 000 0. 000
SF 5. 000 200. 00
40. 00000 5. 000 200. 00
0095 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 0. 000
Sl i pbase)
EACH 1.000 375. 00
375. 00000 1. 000 375. 00
0100 614-10139 *Radar Speed Display Sign (LED) 1. 000 0. 000
EACH 1. 000 2,500. 00
2, 500. 00000 1. 000 2,500. 00
0105 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 1. 000 6, 500. 00
6, 500. 00000 1. 000 6, 500. 00
0110 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00



CONTI D C20916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20916-BI D ESTI MATE RUN 11/ 09/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0002 10: 58: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 250
LS 0. 750 3, 750. 00
5, 000. 00000 1. 000 5, 000. 00
0120 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 116. 000 0. 000
SF 116. 000 1, 160. 00
10. 00000 116. 000 1, 160. 00
0125 627-40000 *Met hyl Met hacryl ate Pavenent Marki ng 35. 000 0. 000
GAL 0. 000 0. 00
450. 00000 0. 000 0. 00
0130 630- 00000 *Fl aggi ng 400. 000 223. 000
HOUR 2.000 60. 00
30. 00000 225. 000 6, 750. 00
0135 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 630-00012 *Traffic Control Managenent 75. 000 36. 000
DAY 39. 000 31, 200. 00
800. 00000 75. 000 60, 000. 00
0145 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0150 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 4. 000
EACH 8. 600 688. 00
80. 00000 12. 600 1, 008. 00
0155 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 10. 000
EACH 10. 700 856. 00
80. 00000 20. 700 1, 656. 00
0160 630- 80343 *Construction Traffic Sign (Panel Size O 30. 000 9. 000
EACH 18. 000 1, 440. 00
80. 00000 27.000 2,160. 00
0165 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 800 5, 400. 00
3, 000. 00000 1. 800 5, 400. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20916-BI D ESTI MATE RUN 11/ 09/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0002 10: 58: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 1. 600 1, 280. 00
800. 00000 3. 600 2,880. 00
0175 630- 80360 *Drum Channel i zi ng Devi ce 120. 000 11. 000
EACH 13. 300 399. 00
30. 00000 24.300 729. 00
0180 630-80393 *Stackabl e Vertical Panels 80. 000 20. 000
EACH 50. 200 1, 004. 00
20. 00000 70. 200 1, 404. 00
0185 630-85041 *NMobi | e Attenuator 80. 000 23. 000
DAY 39. 000 15, 600. 00
400. 00000 62. 000 24, 800. 00
0190 632-00000 N ght Work Lighting 1. 000 0. 600
LS 0. 400 8, 400. 00
21, 000. 00000 1. 000 21, 000. 00
0195 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70195 F/A Wilities and Mai ntenance of Field Facilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 627-00009 Mbd Epoxy (I nl aid) 0. 000 0. 000
GAL 0. 000 0. 00
365. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 309, 670.00 $ 91,819.00 % 268, 084. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20916-BI D ESTI MATE RUN 11/ 09/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0002 10: 58: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 1-17-CD

0220 202-00217 *Renove Concrete Pavenent (Planing) (Special) 394. 000 393. 900
SY 0. 100 2.00
20. 00000 394. 000 7,880. 00
0225 202- 00450 Renoval of Portions of Present Structure (O ass 1) 1. 000 0.110
SY 0. 890 35. 60
40. 00000 1. 000 40. 00
0230 202-04050 C ean Expansion Joint 119. 000 60. 000
LF 59. 000 649. 00
11. 00000 119. 000 1, 309. 00
0235 408-01100 Joi nt Seal ant 119. 000 0. 000
LF 119. 000 1,071. 00
9. 00000 119. 000 1,071. 00
0240 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 759. 000 1, 759. 000
SY 0. 000 0. 00
30. 00000 1, 759. 000 52, 770. 00
0245 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 094. 100 1, 094. 100
CF -0. 100 -8.80
88. 00000 1, 094. 000 96, 272. 00
0250 601- 06100 Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 159, 350. 80 $ 1,748.80$ 159, 342. 00

CAT NOO301 1-17-CE

0255 202- 00453 Renoval of Portions of Present Structure (dass 2) 1. 000 1. 000
SY 0. 000 0. 00
205. 00000 1. 000 205. 00
0260 202-04050 C ean Expansion Joint 119. 000 35. 250
LF 83. 750 921. 25
11. 00000 119. 000 1, 309. 00
0265 601- 03057 Concrete O ass DR 0. 000 0. 000
CY 0. 000 0. 00

1, 050. 00000 0. 000 0.00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20916-BI D ESTI MATE RUN 11/ 09/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0002 10: 58: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 1-17-CE

0270 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 1,514.00 $ 921.25$ 1, 514. 00

CAT NO0302 1-17-LR

0275 202- 00503 Renoval of Portions of Present Structure 1. 000 0.110
sSY 0. 890 1,579.75
1, 775. 00000 1. 000 1, 775. 00
0280 210- 00530 Rebui | d Portions of Present Structure 3. 000 2.500
SF 0. 500 262. 50
525. 00000 3. 000 1, 575. 00
CAT 0302 CURRENT AMT $ 3,350.00% 1,842.25% 3, 350. 00

CAT NO0303 1-17-0O

0285 202- 00453 Renoval of Portions of Present Structure (O ass 2) 15. 000 14. 830
Sy -5.830 -1,195.15
205. 00000 9. 000 1, 845. 00
0290 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0. 00
0295 601-03057 Concrete O ass DR 0. 000 0. 000
CcY 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0300 601-06100 Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0305 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0310 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0520 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 93. 300 93. 300
SY -0. 300 -6.00

20. 00000 93. 000 1, 860. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20916-BI D ESTI MATE RUN 11/ 09/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0002 10: 58: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 1-17-0O

0525 202- 00450 Rem Port Present Str (1) 290. 080 290. 080
Sy -109. 080 -4,363. 20
40. 00000 181. 000 7,240.00
0530 202- 04050 O ean Exp Joint 0. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0535 408- 01100 Joi nt Seal ant 56. 000 0. 000
LF 56. 000 504. 00
9. 00000 56. 000 504. 00
0540 519- 03035 Pl ace Thin Bond Overlay (Poly Conc) 574. 000 574.000
Sy 0. 000 0.00
30. 00000 574. 000 17, 220. 00
0545 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) 535. 000 532.910
CF 2.090 183.92
88. 00000 535. 000 47, 080. 00
0550 602- 00020 Rei nf Steel (Epoxy) 0. 000 0. 000
LB 0. 000 0.00
2.00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 81,348.20 % -4,876.43 % 75, 749. 00

CAT NO0304 H17-BB

0315 202-00217 *Renove Concrete Pavenent (Planing) (Special) 473. 000 473. 000
SY 0. 000 0. 00
20. 00000 473. 000 9, 460. 00
0320 202- 00450 Renoval of Portions of Present Structure (O ass 1) 4.180 4.180
SY -0.180 -7.20
40. 00000 4.000 160. 00
0325 202-04050 C ean Expansion Joint 156. 000 156. 000
LF 0. 000 0. 00
11. 00000 156. 000 1,716. 00
0330 408-01100 Joi nt Seal ant 152. 000 148. 000
LF 4.000 36. 00

9. 00000 152. 000 1, 368. 00



CONTI D C20916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20916-BI D ESTI MATE RUN 11/ 09/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0002 10: 58: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0304 H-17-BB
0335 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 876. 000 2,876. 000
SY 0. 000 0. 00
30. 00000 2,876. 000 86, 280. 00
0340 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1,981. 370 1,981.370
CF -0.370 -32.56
88. 00000 1, 981. 000 174, 328. 00
0345 601- 06100 Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0350 601-40005 Cut Stone Veneer 30. 000 28. 480
SF 1. 520 129. 20
85. 00000 30. 000 2,550. 00
CAT 0304 CURRENT AMI  $ 275,901.76 $ 125.44 $ 275, 862. 00
CAT NOO305 H17-CZ
0355 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 552. 000 540. 000
SY 12. 000 240. 00
20. 00000 552. 000 11, 040. 00
0360 202- 00450 Renoval of Portions of Present Structure (Cass 1) 20. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0365 202- 04050 C ean Expansion Joi nt 186. 000 0. 000
LF 186. 000 2, 046. 00
11. 00000 186. 000 2, 046. 00
0370 408-01100 Joi nt Seal ant 186. 000 0. 000
LF 186. 000 1,674.00
9. 00000 186. 000 1,674.00
0375 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2,120. 000 0. 000
Sy 2,120. 000 63, 600. 00
30. 00000 2,120. 000 63, 600. 00
0380 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 233. 000 0. 000
CF 1, 233. 000 108, 504. 00
88. 00000 1, 233. 000 108, 504. 00



CONTI D C20916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20916-BI D ESTI MATE RUN 11/09/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0002 10: 58: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0305 H17-CZ
0385 601- 06100 Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0390 601-40005 Cut Stone Veneer 40. 000 0. 000
SF 40. 000 3, 400. 00
85. 00000 40. 000 3, 400. 00
CAT 0305 CURRENT AMI  $ 191, 064. 00 $ 179, 464.00 $ 190, 264. 00
CAT NOO306 H17-DA
0395 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 486. 000 486. 000
SY 0. 000 0. 00
20. 00000 486. 000 9, 720. 00
0400 202- 00450 Renoval of Portions of Present Structure (Cass 1) 2. 000 1. 540
SY 0. 460 18. 40
40. 00000 2.000 80. 00
0405 202-04050 C ean Expansion Joint 160. 000 160. 000
LF 0. 000 0. 00
11. 00000 160. 000 1, 760. 00
0410 408-01100 Joi nt Seal ant 160. 000 0. 000
LF 160. 000 1, 440. 00
9. 00000 160. 000 1, 440. 00
0415 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 936. 000 936. 000
SY 0. 000 0. 00
30. 00000 936. 000 28, 080. 00
0420 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 611. 240 611.240
CF -0.240 -21.12
88. 00000 611. 000 53, 768. 00
0425 601-06100 Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 94, 869.12 $ 1,437.28$ 94, 848. 00
CAT NOO307 1-18-BE
0430 202-00217 *Renove Concrete Pavenent (Planing) (Special) 460. 000 403. 600
Sy 56. 400 1, 128. 00
20. 00000 460. 000 9, 200. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20916-BI D ESTI MATE RUN 11/ 09/ 2017
PRQIECT: BR0252- 449 ESTI MATE NO 0002 10: 58: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO307 1-18-BE

0435 202- 00450 Renoval of Portions of Present Structure (O ass 1) 14. 180 14.180
SY -0.180 -7.20
40. 00000 14. 000 560. 00
0440 202- 00504 Renoval of Expansion Device 257. 000 56. 000
LF 201. 000 31, 155. 00
155. 00000 257. 000 39, 835. 00
0445 408-01100 Joi nt Seal ant 257. 000 188. 000
LF 69. 000 621. 00
9. 00000 257. 000 2,313.00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 257. 000 0. 000
LF 257. 000 60, 395. 00
235. 00000 257. 000 60, 395. 00
0455 519- 03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 861. 000 1,521.740
Sy 339. 260 10, 177. 80
30. 00000 1, 861. 000 55, 830. 00
0460 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 053. 000 831. 560
CF 221. 440 19, 486. 72
88. 00000 1, 053. 000 92, 664. 00
0465 601- 03057 Concrete O ass DR 8. 500 0. 000
cY 8.500 8, 925. 00
1, 050. 00000 8. 500 8,925. 00
0470 601- 06100 Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0475 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 122. 000 0. 000
LB 1, 122. 000 2,244.00
2.00000 1, 122. 000 2,244.00
0555 518-02030 Pol yester Conc End Dam 864. 000 0. 000
CF 864. 000 97, 632. 00
113. 00000 864. 000 97, 632. 00

CAT 0307 CURRENT AMI  $ 369, 605.20 $ 231,757.32% 369, 598. 00



CONTI D C20916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20916-BI D ESTI MATE RUN 11/ 09/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0002 10: 58: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NOO308 K-18-FB
0480 202-00217 *Remove Concrete Pavenent (Planing) (Special) 749. 000 714. 400
SY 21. 600 432. 00
20. 00000 736. 000 14, 720. 00
0485 202- 00450 Renoval of Portions of Present Structure (Cass 1) 50. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0490 202- 04050 C ean Expansion Joi nt 225. 000 0. 000
LF 225. 000 2,475.00
11. 00000 225. 000 2,475.00
0495 408-01100 Joi nt Seal ant 225. 000 0. 000
LF 222.000 1, 998. 00
9. 00000 222.000 1, 998. 00
0500 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2,913. 000 0. 000
Sy 2,913. 000 87, 390. 00
30. 00000 2,913. 000 87, 390. 00
0505 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 610. 000 0. 000
CF 1, 610. 000 141, 680. 00
88. 00000 1, 610. 000 141, 680. 00
0510 601-06100 Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI $ 250, 550. 00 $ 233,975.00 % 248, 263. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0515 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 2.000 2, 000. 00
CAT 0400 CURRENT AMI $ 2,000. 00 $ 1, 000. 00 $ 2, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,739,223.08% 739,213.91% 1,688,874.00




